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*Goal: 5pb-! delivered (see last week’s slide)

(<ZDC>~450/sec at 50% uptime for 10 weeks)

New CC counters are installed and working
*Triggers are setup for physics
- Min-bias trigger (CC1+CC2) and Spectrometer triggers

*Need ~2hours access to finish cabling for MRS-t0 counters (Friday)
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